



City of Omaha  
Public Works Dept.  
1819 Farnam St.  
Omaha, NE 68183  
cityofomaha.org  
402-444-5220

May 3, 2022

**Subject:** Project Construction Notice—Omaha “I” Street, 102<sup>nd</sup> to I-80 Ramp

The City of Omaha’s “I” Street project between 108<sup>th</sup> Street and the Interstate 80 (I-80) ramp, is scheduled to begin on Tuesday, May 10, 2022. Please find enclosed detailed construction information including a phasing map.

Utility relocation work has begun and will continue throughout the project corridor for the remainder of the 2022 construction season into 2023. Utility agencies will coordinate with properties as needed during their operations. The contractor, Charles Vrana & Son Construction Company, plans to begin construction with **a full closure of “I” Street from 108<sup>th</sup> Street to the I-80 ramp beginning May 10, 2022**. Below is a brief overview of what to expect over the next seven (7) months:

#### Utility Relocations

- Through June 2022: Various water, gas, electrical, and telecommunication relocations will take place from 108<sup>th</sup> Street to the I-80 ramp.
- Through December 2022: Various water, gas, electrical, and telecommunication relocations will take place from 102<sup>nd</sup> to 108<sup>th</sup> Street.
- Access restrictions for utility relocations are not anticipated. The “I” Street project corridor shall remain open to traffic during utility work until the start of construction on May 10, 2022.

#### Upcoming Street Improvements – “I” Street, 108<sup>th</sup> to I-80 Ramp

- Beginning May 10, 2022: Full closure of “I” Street from 108<sup>th</sup> Street to the I-80 ramp.
  - Various traffic control restrictions will be in place:
    - I-80 east on-ramp will remain open to eastbound traffic on “I” Street.
    - The private drive opposite of the I-80 ramp on the north side of “I” Street will always remain open to northbound and southbound traffic with temporary surfacing and left-turn restrictions.
    - 110<sup>th</sup> Street will be closed to through traffic. Local access to properties shall use J Street or 108<sup>th</sup> Street.
    - 108<sup>th</sup> Street will remain open to northbound and southbound traffic throughout construction with left-turn restrictions.
- Through December 2022: Construction of storm sewer and street improvements from 108<sup>th</sup> Street to the I-80 ramp under multiple construction phases.

Construction schedules and operations are subject to change based on weather conditions. The project team will update stakeholders as the project progresses. Construction along “I” Street, from 102<sup>nd</sup> to 108<sup>th</sup> Street, is not anticipated to start until March 2023. The project contractor, Charles Vrana & Sons Construction Company, will notify and coordinate with all stakeholders prior to changes in vehicular or pedestrian access throughout construction of the project.

**For immediate, on-site assistance during construction, please contact Brian Frank with Vrana at 402.268.0475 or [bfrank@vrana.com](mailto:bfrank@vrana.com).** For additional information, questions, or concerns throughout construction please contact:

Alyssa Vaughan - Public Coordinator  
Phone: (402) 964-3965  
Email: [avaughan@jeo.com](mailto:avaughan@jeo.com)

Jon Mooberry - Project Manager  
Phone: (402) 443-7487  
Email: [jmooberry@jeo.com](mailto:jmooberry@jeo.com)

For more information and status updates regarding this project, please visit or sign up for project notifications at [www.keepomahamoving.com/projects](http://www.keepomahamoving.com/projects). Thank you for your patience during the construction of this project!

## Omaha “I” Street, 102<sup>nd</sup> to I-80 Ramp Construction Phasing Map



### LEGEND:

Phase 1 – “I” Street, 108<sup>th</sup> Street to I-80 Ramp – May 2022 to December 2022

Phases 2/3 – “I” Street, 102<sup>nd</sup> to 108<sup>th</sup> Street – March 2023 to December 2023