

Project Schedule



Business & Stakeholder Meetings



Public Open House & Online Meeting

Public Involvement & Stakeholder Outreach

2017

Preliminary Design Work

2018 – Spring 2023

ROW Activities

Summer 2023 – 2024

Construction

Analyses



Noise



Traffic




Geotechnical



Environmental



Preliminary Design



Final Design



Right-of-Way Acquisition



Letting & Bidding



Construction Preparation



Utility Relocation



Construction Begins
(tentatively)

** Schedule is tentative and is based on funding availability. Construction will occur in 2024 and will last approximately one year.*