
CONSTRUCTION SEQUENCING OVERVIEW

GENERAL PHASING SEQUENCE
The plan for construction phasing of 114th Street is to 
use segmental closure. This means 114th Street will be 
closed to through traffic for the entirety of the project, but 
remain open to local traffic. Each segmental phase will 
require sections of 114th Street to be closed to all traffic 
for construction. These segments will range in length, but 
in general will be no longer than two blocks at a time. Side 
roads with access only to 114th Street will be constructed 
in halves, such that access will be maintained for residents. 
Side roads that have alternative access will be closed for 
construction. Local traffic may need to use alternative local 
streets to gain access during construction. 

In general, the phasing will work from north to south, 
as shown in the phasing exhibits. This is due to storm 
sewer construction and general drainage considerations. 
Properties that have direct access to 114th Street will have 
restricted access during their respective phase. This will 
require parking in the designated locations and walking. 
Either existing or temporary sidewalks will be constructed 
to maintain a surface path to each property. If special 
accommodations are required, arrangements will be made 
to assist with access. 

The overall project will  begin in late March and continue 
through November. Each phase is anticipated to last 
between 5 to 10 weeks depending on length, complexity, 
and weather.

TYPICAL PHASING SEQUENCE
The typical phasing sequence will start with construction of 
temporary access paths or temporary pavement, if required 
for each phase, followed by the storm sewer trunk line 
construction. This is the main collection pipe and path for 
the future storm waters from the street, and will be along the 
east side of the new roadway. As this is being placed, the 
contractor may begin removing existing pavement, sidewalk, 
and other obstructions. Once removals are complete, 
grading and prep for placing pavement will begin. The 
new pavement will likely be placed in two pours (two lanes 
first, then remaining lane). Curb inlets and manholes will be 
constructed concurrently. Finally driveways, sidewalks and 
retaining walls will complete the phased work. Final sodding 
and pavement striping will follow as needed to open the 
roadway to traffic. 

EMERGENCY RESPONSE
Access for emergency response vehicles will be maintained 
during the construction project. Locations, durations, and 
alternate accesses for each phase will be shared with the 
emergency response services. The typical procedure for 
emergency calls near a construction project is to send 
response units from two different firehouses. This will help 
reduce the potential delay due to construction.

MAIL DELIVERY
Mail delivery will remain in effect during construction. In 
order to limit conflicts with construction and for the postal 
carrier’s safety, mail boxes will temporarily be relocated 
to cluster boxes located outside of the construction area 
as shown in the phase exhibits. Once the construction 
is completed  the cluster boxes will be relocated to the 
permanant location as designated by the USPS. Hardship 
delivery situations will remain in effect through construction.  

TRASH COLLECTION
Trash/recycling/yard waste collection will remain in effect 
during construction. For properties within a particular phase, 
the residents are to place their containers in their driveways 
on the regular collection day. The Contractor will be 

responsible for transporting the containers to a designated 
collection zone and returning to the respective property. 
Once construction is completed in that phase, the normal 
collection process will continue. 

RESIDENTS’ PARKING
Properties losing access to their driveways during particular 
phases will be allowed to park on the street in designated 
zones. Those areas will be sized and temporarily marked 
based on the number of vehicles and direction of travel. 
Temporary access paths will be provided from the parking 
zones to the properties. Temporary lighting will be placed 
near these zones for residents’ safety.

CONTRACTOR PARKING/ACCESS
The Contractor will need access in and out of each phase 
of construction, as well as area for storage of equipment 
and materials. Locations abutting each phase, as shown 
in the exhibits, will be designated for Contractor parking 
and access. The Contractor will not be permitted to block 
accessible driveways without prior notification and approval 
by the property owner.


