



City of Omaha
Public Works Dept.
1819 Farnam St.
Omaha, NE 68183
cityofomaha.org
402-444-5220

September 21, 2020

Subject: Construction Update – Jones Street between 11th and 13th Streets

Starting Monday, September 28, the remaining portion of 12th Street from the alleyway to Jackson Street will be closed to all traffic. All of 12th Street from Jones to Jackson Streets will remain closed until December. RPL Utility, the project's contractor, is tentatively scheduled to reopen Jones Street from 11th to 13th Streets in mid-October. All remaining work on the City of Omaha's Jones Street project, more specifically along 12th Street, is anticipated to be completed by the end of 2020.

Please keep in mind this schedule and operations are subject to change based on weather conditions or unforeseen delays. Temporary street, sidewalk, and parking stall closures will be in place as needed for the safety of the crews and public. The project team will keep all stakeholders updated as the project progresses. RPL Utility will be providing regular notifications to and coordinating with all stakeholders prior to any change in vehicular or pedestrian access throughout the construction of the project.

For immediate, on-site assistance during construction, contact:

Travis Lienemann
RPL Utility
(402) 699-2843

Additionally, the following personnel are available to address questions and concerns throughout construction:

Alyssa Tenorio
Construction Public Coordinator
(402) 964-3965

Jon Mooberry
Construction Project Manager
(402) 443-7487

For more information and status updates regarding the project, please visit or sign up for project notifications at www.keepomahamoving.com/projects. Thank you for your patience during the construction of this project!

