


WELCOME

- Presentation to begin at 6:30 p.m.





KEEP OMAHA
moving

**168TH STREET (W CENTER
ROAD TO Q STREET)**

PRE-CONSTRUCTION OPEN HOUSE

March 2, 2023



TODAY'S AGENDA

WELCOME!

- Introductions
- Project Update
- Contact Information
- Open House



INTRODUCTIONS

- City of Omaha
- Consultant
- Contractor



PROJECT PURPOSE


- 168th Street between West Center Road and Q Street is planned to be reconstructed to a four-lane roadway divided by a median.

Project Benefits

-  Improve safety
-  Increase capacity
-  Enhance traffic operations
-  Improve pedestrian accessibility



PROJECT UPDATE




- 168th Street - West Center Road to Q Street
 - Widen 168th Street to 4-lane divided urban section
 - Improve bridge conditions
 - Center turn lanes and traffic signals
 - Improve pedestrian accessibility by connecting the sidewalk and bicycle network

PROJECT UPDATE


168th Street

(TYPICAL 4 LANE SECTION WITH 16' MEDIAN)



168th Street

(TYPICAL 4 LANE SECTION WITH VARYING MEDIAN)



FINAL 168TH STREET CONFIGURATION



FINAL 168TH STREET CONFIGURATION

LEGEND

- MAINTENANCE PAVEMENT
- SIDEWALK PAVEMENT
- BIKEWAY PAVEMENT
- DRIVEWAY PAVEMENT
- MEDIAN PAVEMENT
- ARMY CORPS OF ENGINEERS EASEMENT
- RETAINING WALL
- NOISE WALL
- LIMITS OF CONSTRUCTION
- TRAFFIC SIGNALS
- PROPERTY PARCEL



FINAL 168TH STREET CONFIGURATION



SCHEDULE

Project Schedule – Construction

February 2023 – December 2024



**Preconstruction
Activity**
*February 2023 –
April 2023*



**Phase 1:
Construct
Southbound Lanes**
*April 2023 –
December 2023*



**Zorinsky Lake
Recreation Area**
May 2023 – July 2024




**Phase 2:
Construct
Northbound Lanes**
*December 2023 –
September 2024*



**Phase 3:
Construct Medians**
*September 2024 –
December 2024*


SCHEDULE



- **Phase 1** – Move traffic to northbound lane while southbound lanes are constructed.

April 2023 – December 2023


SCHEDULE



- **Phase 2** – Open southbound lanes the entire length of the project to through traffic. Northbound lanes will be constructed during this time.

December 2023 – September 2024

SCHEDULE



- **Phase 3** – Medians and final touches will be constructed. Roadway will be open to traffic.

September 2024 – December 2024

HOW TO STAY INFORMED



- **Troy Staroscik**, City of Omaha
Troy.Staroscik@cityofomaha.org
- **Josh Eyster**, Hawkins Construction
(402) 917 -0166
- **Mike Olson**, Hawkins Construction
molson@hawkins1.com
- **Hussein Khalil**, HDR
Hussein.Khalil@hdrinc.com

For more information on this project, or to review materials from today, please visit www.KeepOmahaMoving.com.